
Planned Projects

Determine cost & efficacy 
for biological Se removal

Awaiting 
contract

$0.75M
DWR-Prop 50

Selenium Treatment  Pilot 
Testing (ABMet process)

Salton Sea Authority Project Status Report
DescriptionStatusFundingCurrent Projects

Additional in-Sea borings 
to refine design/costsRequest 

submitted to 
BoR & 
Congress

Up to $3.3 
million in FY06 
BoR Energy & 
Water Funds

Geotechnical Investigations 
for Dam & Dikes

Verify efficacy and costs 
for full-scale plant

Water Treatment System 
Pilot Testing

Build-out w/ federal lands & 
General Plan amendments

Complete in 
Feb 06

$75K 
SSA funds

Master Development Plan 
for 300,000 acre IFD 

Optimize treatment 
strategy/material balances

Water Quality Model of 
Lake Water System

System design, EIR/EIS, 
full-scale cost estimates

Approval  
Feb 06 ?

$1.25M
WCB-Prop 50

Wetlands Master Plan 
Phase II

Modeling, Se disposition, 
design factors, efficacy

Finalize
Jan 06

$0.75M
WCB-Prop 50

Wetlands Master Plan 
Phase I 

Recreational Priorities & 
IFD build-out projections

Completed
Sept 05

$0.5M
SSA funds

Recreational Opportunities 
& Economics Study



Differences in SSA Assumptions vs. State ERS

• Due to the SSA’s proposed “no diminution” agreement 
with IID, minimum long-term inflows 750K vs. 650K AFY

• SSA design self-mitigating for air quality impacts (all 
exposed areas >20 ft below water table)

• Local Implementation of infrastructure elements will take 
<10 years vs. 20 to 30 years for state or federal project

• $50 million/yr O&M budget feasible for water treatment, 
adaptive mgmt, science center & habitat water

• 800K AF of mitigation water will be used to maintain 
current -228 ft elevation until completion of dam/dikes  
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